

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	NM-SERVICENOW-01
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy Setup	USN-1	As a user, I can configure UI Policy on Incident form for mandatory fields.	2	High	Shalini B
Sprint-1	UI Policy Urgency	USN-2	As a user, I will receive mandatory work notes when Urgency is High.	1	High	Shalini Kamatchi A
Sprint-2	onChange Script	USN-3	As a user, I can auto-populate assignment group based on category change.	2	Medium	Srinithi S
Sprint-1	onSubmit Script	USN-4	As a user, I can prevent submission if description is under 10 chars.	2	Medium	Sowmiya S
Sprint-1	onCellEdit Script	USN-5	As a user, I can validate priority updates directly from list cells.	1	High	Varshini K S
Sprint-2	Testing Config	USN-6	As an admin, I can test all script and UI policy configurations.	3	High	All Members

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Release Date
Sprint-1	8	6 Days	24 Oct 2022	29 Oct 2022	8	29 Oct 2022
Sprint-2	5	6 Days	31 Oct 2022	05 Nov 2022	5	05 Nov 2022
Sprint-3	5	6 Days	07 Nov 2022	12 Nov 2022	5	12 Nov 2022
Sprint-4	4	6 Days	14 Nov 2022	19 Nov 2022	4	19 Nov 2022

Velocity Calculation

Imagine we have a 10-day sprint duration, and the velocity of the team is 22 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum.

- [Visual Paradigm - Burndown Chart Guide](#)
- [Atlassian - Burndown Charts Tutorial](#)

Reference

- [Atlassian Agile Project Management](#)
- [How to do Scrum with Jira Software](#)
- [Atlassian Epics Tutorial](#)

Milestone Implementation Details (All 6 Milestones)

Milestone 1: Create UI Policy on Incident

Objective: Automatically set 'Close code' and 'Close notes' to mandatory and visible when the incident state is resolved.

- **Table:** Incident [incident] | **Condition:** State = Resolved (6)
- **Action:** Set Close Code & Close Notes to Mandatory (True) and Visible (True).

Milestone 2: Create UI Policy Action - Urgency

Objective: Dynamically enforce work notes when an incident is created or updated with high urgency.

- **Table:** Incident [incident] | **Condition:** Urgency = 1 - High
- **Action:** Set Work Notes to Mandatory (True). Reverse if condition evaluates to false.

Milestone 3: Create onChange Client Script

Objective: Dynamically auto-populate the assignment group when the category field is modified by the user.

- **Table:** Incident [incident] | **Field Name:** category | **Type:** onChange

```
function onChange(control, oldValue, newValue, isLoading, isTemplate) { if (isLoading || newValue === '') return; if (newValue == 'software') { g_form.setValue('assignment_group', 'Software Support'); } else if (newValue == 'hardware') { g_form.setValue('assignment_group', 'Hardware Support'); } }
```

Milestone 4: Create onSubmit Client Script (Save Validation)

Objective: Validate the short description length before the incident record is submitted to the database.

```
function onSubmit() { var shortDesc = g_form.getValue('short_description'); if (shortDesc.length < 10) { alert('Short description must be at least 10 characters long.');
```

Milestone 5: Create onCellEdit Client Script

Objective: Control list-editor updates to ensure only authorized ITIL users can set priority to Critical.

```
function onCellEdit(sysIDs, table, oldValues, newValues, callback) { var saveAndClose = true; if (newValues == '1' && !g_user.hasRole('itil')) { alert('Only ITIL users can set priority to Critical.');
```

Milestone 6: Testing the Configuration

Objective: Verify form behavior, UI policies, and client scripts through rigorous testing in the developer instance.

- Validated form state triggers and checked mandatory field behaviors.
- Confirmed client script execution across different user roles.

Project Conclusion & Team Details

This combined Naan Mudhalvan project successfully demonstrates ServiceNow system administration concepts, agile planning, and script implementation. Completed collaboratively by **Shalini B (Team Lead)**, **Shalini Kamatchi A**, **Srinithi S**, **Sowmiya S**, and **Varshini K S**.